

1	Training				
1.1	Setup	Trainers	17-Aug-2026	17-Aug-2026	1
1.2	HTML and CSS	KIP/KAP	18-Aug-2026	18-Aug-2026	1
1.3	Javascript, jQuery	KIP/KAP	19-Aug-2026	21-Aug-2026	3
1.4	PostgreSQL	KIP/KAP	24-Aug-2026	27-Aug-2026	4
1.5	OOPS Concepts,C# .Net , Coding Standards	KIP/KAP	31-Aug-2026	7-Sep-2026	6
1.6	Windows	KIP/KAP	8-Sep-2026	11-Sep-2026	4
First Accessments					
1.7	Core MVC	KIP/KAP	14-Sep-2026	28-Sep-2026	10
1.8	Core MVC/API	KIP/KAP	29-Sep-2026	13-Oct-2026	10
1.9	Kendo UI	KIP/KAP	14-Oct-2026	20-Oct-2026	5
1.10	Redis and RabbitMQ	KIP/KAP	21-Oct-2026	27-Oct-2026	5
1.11	Elastic Search	KIP/KAP	28-Oct-2026	30-Oct-2026	3
1.12	DTSearch	KIP/KAP	2-Nov-2026	2-Nov-2026	1
1.14	OWASP	KIP/KAP	3-Nov-2026	3-Nov-2026	1
1.15	Azure DevOps and Git	KIP/KAP	4-Nov-2026	4-Nov-2026	1
Second Accessments					
Exam Leave			4-Nov-2026	27-Nov-2026	
1.13	Python and AI	KIP/KAP	27-Nov-2026	3-Dec-2026	5
2	Project Definition and Planning				
2.1	Project Definition & Project Charter and Team Formation	Trainers and SM	4-Dec-2026	4-Dec-2026	1
2.2	Sprint 1	Trainers and SM	7-Dec-2026	21-Dec-2026	10
2.3	Sprint 2	Trainers and SM	21-Dec-2026	1-Jan-2027	10
2.4	Review	Trainers and SM	4-Jan-2027	8-Jan-2027	5